
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/04/2015

ESTIMATE SUMMARY 16:05:06

CONTID: C20124R        ESTIMATE NO: 0004 PROG 2005

PCN: 20124R-BID   COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PLAN SET #3  CRITICAL CULVERTS PERCENT TIME:

PROJECT NO: STM012A-046                   

PLAN SET #3  CRITICAL CULVERTS

NAME OF ROAD:  

PROJECT COUNTIES: HUERFANO

CONTRACTOR:

KIEWIT INFRASTRUCTURE CO. PAY PERIOD ENDING 10/24/2015 DATE TIME STARTED 06/01/2015

160 INVERNESS DR W STE 110 DATE LET 01/15/2015 DATE WORK BEGAN

 DATE AWARDED 01/29/2015 DATE TIME STOPPED 10/22/2015

 DATE CONTRACT EXECUTED 02/17/2015 DATE ACCEPTED 10/22/2015

ENGLEWOOD CO 80112     (303)979-9330 DATE NOTICE TO PROCEED 06/01/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 899,213.10 PARTICIPATING $ $ 178,011.70

AWARD PROJECT AMT: 886,197.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.21

WORK DAYS

WORK DAYS

97.85%

19,377.07

178,011.70

178,011.70

178,011.70

$

$

$

$

879,836.03

0.00

879,836.03

0.00

879,836.03

-13,292.96

0.00

866,543.07

0.00

AMOUNT DUE 866,543.07 178,011.70

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 178,011.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

75.5 TIME ALLOW: 81

ORIG TIME ALLOW: 91
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PCN: 20124R-BID   ESTIMATE RUN 11/04/2015

PROJECT: STM012A-046                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:05:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.600

0.400

201-00000  
 

20,000.001.000

8,000.00

1.000

L S 

20,000.00000

0010 Removal of Tree 8.000

0.000

202-00010  
 

800.008.000

0.00

8.000

EACH

100.00000

0015 *Removal of Asphalt Mat 327.000

0.000

202-00220  
 

5,232.00327.000

0.00

327.000

SY  

16.00000

0020 *Removal of Asphalt Mat (Planing) 239.000

0.000

202-00240  
 

2,868.00239.000

0.00

239.000

SY  

12.00000

0025 Unclassified Excavation 290.000

0.000

203-00000  
 

15,950.00290.000

0.00

290.000

CY  

55.00000

0030 Blading 0.000

4.000

203-01500  
 

680.004.000

680.00

4.000

HOUR

170.00000

0035 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

110.00000

0040 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

35.00000

0045 Topsoil 0.000

83.000

207-00205  
 

2,490.0083.000

2,490.00

83.000

CY  

30.00000

0050 *Erosion Log (18 Inch) 220.000

50.000

208-00003  
 

1,890.00270.000

350.00

270.000

LF  

7.00000

0055 *Silt Fence 600.000

0.000

208-00020  
 

1,800.00600.000

0.00

600.000

LF  

3.00000
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PCN: 20124R-BID   ESTIMATE RUN 11/04/2015

PROJECT: STM012A-046                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:05:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0065 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,500.00000

0070 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

30.00000

0075 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

110.00000

0080 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

130.00000

0085 Erosion Control Supervisor 34.000

6.000

208-00205  
 

2,000.0040.000

300.00

40.000

HOUR

50.00000

0090 *Seeding (Native) 0.000

0.500

212-00006  
 

2,500.000.500

2,500.00

0.500

ACRE

5,000.00000

0095 *Spray-on Mulch Blanket 0.000

1,500.000

213-00013  
 

4,500.001,500.000

4,500.00

1,500.000

LB  

3.00000

0100 *Deciduous Tree (1.5 Inch Caliper) 0.000

5.000

214-00215  
 

3,500.005.000

3,500.00

5.000

EACH

700.00000

0105 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

10.00000

0110 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

1.00000
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PCN: 20124R-BID   ESTIMATE RUN 11/04/2015

PROJECT: STM012A-046                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:05:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Environmental Health and Safety Management 0.800

0.200

250-00010  
 

500.001.000

100.00

1.000

L S 

500.00000

0120 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

50.00000

0125 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

71.490

403-00720  
 

17,872.5071.490

17,872.50

71.490

TON 

250.00000

0130 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 50.000

11.210

403-33841  
 

12,242.0061.210

2,242.00

61.210

TON 

200.00000

0135 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

92.470

403-34851  
 

19,418.7092.470

19,418.70

92.470

TON 

210.00000

0140 Emulsified Asphalt (Slow-Setting) 15.000

83.000

411-10255  
 

392.0098.000

332.00

123.000

GAL 

4.00000

0141 Rumble Strip (Grind)(Asphalt) Centerline Rumble Strip 0.000

200.000

614-80391  
 

5,206.00200.000

5,206.00

200.000

LF  

26.03000

0145 *Guardrail Type 3 (6-3 Post Spacing) 0.000

647.000

606-00301  
 

21,998.00647.000

21,998.00

647.000

LF  

34.00000

0150 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

0.000

EACH

1,100.00000

0155 *End Anchorage (Nonflared) 0.000

4.000

606-02003  
 

10,000.004.000

10,000.00

4.000

EACH

2,500.00000

0160 *Fence (Plastic) 80.000

0.000

607-11525  
 

480.0080.000

0.00

80.000

LF  

6.00000
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PCN: 20124R-BID   ESTIMATE RUN 11/04/2015

PROJECT: STM012A-046                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:05:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Delineator (Type I) 0.000

4.000

612-00001  
 

120.004.000

120.00

4.000

EACH

30.00000

0170 Delineator (Post Mounted)(Type III) 0.000

2.000

612-00083  
 

70.002.000

70.00

2.000

EACH

35.00000

0175 *Detour 0.800

0.200

621-00425  
 

150,000.001.000

30,000.00

1.000

L S 

150,000.00000

0180 Construction Surveying 0.600

0.400

625-00000  
 

15,000.001.000

6,000.00

1.000

L S 

15,000.00000

0185 *Mobilization 1.000

0.000

626-00000  
 

79,000.001.000

0.00

1.000

L S 

79,000.00000

0190 Public Information Services 0.900

0.100

626-01000  
 

1,500.001.000

150.00

1.000

L S 

1,500.00000

0195 *Pavement Marking Paint 3.300

4.700

627-00001  
 

760.008.000

446.50

8.000

GAL 

95.00000

0200 *Epoxy Pavement Marking 0.000

6.000

627-00005  
 

3,300.006.000

3,300.00

6.000

GAL 

550.00000

0205 *Flagging 489.500

274.500

630-00000  
 

20,628.00764.000

7,411.50

764.000

HOUR

27.00000

0210 *Traffic Control Inspection 71.000

8.000

630-00007  
 

7,900.0079.000

800.00

79.000

DAY 

100.00000

0215 *Traffic Control Management 18.000

14.000

630-00012  
 

16,000.0032.000

7,000.00

32.000

DAY 

500.00000
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PCN: 20124R-BID   ESTIMATE RUN 11/04/2015

PROJECT: STM012A-046                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:05:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Flashing Beacon (Portable) 4.000

0.000

630-80001  
 

4,800.004.000

0.00

4.000

EACH

1,200.00000

0225 *Barricade (Type 3 M-A) (Temporary) 2.000

0.000

630-80335  
 

220.002.000

0.00

2.000

EACH

110.00000

0230 *Construction Traffic Sign (Panel Size A) 26.000

0.000

630-80341  
 

702.0026.000

0.00

26.000

EACH

27.00000

0235 *Construction Traffic Sign (Panel Size B) 11.000

0.000

630-80342  
 

352.0011.000

0.00

11.000

EACH

32.00000

0240 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

17,000.002.000

0.00

2.000

EACH

8,500.00000

0245 *Drum Channelizing Device 54.000

0.000

630-80360  
 

1,890.0054.000

0.00

54.000

EACH

35.00000

0250 *Drum Channelizing Device (With Light) (Flashing) 6.000

0.000

630-80363  
 

240.006.000

0.00

6.000

EACH

40.00000

0255 *Concrete Barrier (Temporary) 590.000

90.000

630-80370  
 

34,000.00680.000

4,500.00

680.000

LF  

50.00000

0260 *Traffic Cone 35.000

0.000

630-80380  
 

105.0035.000

0.00

35.000

EACH

3.00000

0265 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

4.000

0.000

630-85006  
 

12,000.004.000

0.00

4.000

EACH

3,000.00000

0270 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

500.00000
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PCN: 20124R-BID   ESTIMATE RUN 11/04/2015

PROJECT: STM012A-046                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:05:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 Traffic Signal (Temporary) 1.000

0.000

630-86800  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

0280 *F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0285 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0290 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

300.000

F A 

1.00000

0295 F/A Fuel Cost Adjustment 0.000

-245.950

700-70016  
 

-245.95-245.950

-245.95

5,000.000

F A 

1.00000

0300 F/A Asphalt Cement Cost Adjustment 0.000

-481.130

700-70019  
 

-481.13-481.130

-481.13

400.000

F A 

1.00000

0305 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0310 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

0390 12x6 Ft CBC (Precast) CMO 002 39.000

0.000

603-71206  
 

98,505.0339.000

0.00

39.000

LF  

2,525.77000

CAT 631,684.15158,560.12648,211.23CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0315 Removal of Structure (Special) 1.000

0.000

202-00003  
 

25,000.001.000

0.00

1.000

L S 

25,000.00000
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PCN: 20124R-BID   ESTIMATE RUN 11/04/2015

PROJECT: STM012A-046                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:05:06

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0320 Structure Excavation 840.000

0.000

206-00000  
 

25,200.00840.000

0.00

840.000

CY  

30.00000

0325 Structure Backfill (Class 1) 482.000

0.000

206-00100  
 

28,920.00482.000

0.00

482.000

CY  

60.00000

0330 Structure Backfill (Class 2) 27.000

0.000

206-00200  
 

675.0027.000

0.00

27.000

CY  

25.00000

0335 Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

0.000

L S 

100.00000

0336 F/A Filter Material for Subgrade Improvements 1,396.170

0.000

700-70034  
 

1,396.171,396.170

0.00

1,396.170

F A 

1.00000

0340 Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

0.000

L S 

100.00000

0345 Aggregate Base Course (Class 6) 208.000

-208.000

304-06000  
 

0.000.000

-10,400.00

0.000

TON 

50.00000

0346 ABC (CL 6) Added Item - ABC Class 6 (CY) 24.000

208.000

304-06007  
 

20,827.10232.000

18,672.58

232.000

CY  

89.77200

0350 Geotextile (Erosion Control) (Class 1) 199.000

127.000

420-00102  
 

2,282.00326.000

889.00

326.000

SY  

7.00000

0355 Riprap (12 Inch) 41.400

68.600

506-00212  
 

16,500.00110.000

10,290.00

129.000

CY  

150.00000

0360 Concrete Class D (Box Culvert) 73.000

0.000

601-03030  
 

87,600.0073.000

0.00

73.000

CY  

1,200.00000
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PCN: 20124R-BID   ESTIMATE RUN 11/04/2015

PROJECT: STM012A-046                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:05:06

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0365 *Reinforcing Steel 4,788.000

0.000

602-00000  
 

6,703.204,788.000

0.00

4,788.000

LB  

1.40000

0370 *Reinforcing Steel (Epoxy Coated) 3,638.000

0.000

602-00020  
 

6,548.403,638.000

0.00

3,638.000

LB  

1.80000

CAT 221,651.8719,451.58224,501.87CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0375 Field Office (Class 2) 1.000

0.000

620-00002  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

0380 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

0385 Sanitary Facility 1.000

0.000

620-00020  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

CAT 26,500.000.0026,500.00CURRENT AMT0400 $ $ $

$ 879,836.02178,011.70$899,213.10$CURRENT AMTPROJECT TOTAL


